

CONTRACT INSPECTION REPORT			CONTRACT NO.	TASK NO.	
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL			DATE 20 April 1966	25X	
			INSPECTION REPORT NO. (If final, so state) 6		
			ESTIMATED COMPLETION DATE 1 August 1966		
NAME OF CONTRACTOR 					
TYPE OF COMMODITY OR SERVICE Analytical Stereo Plotter			Declass Review by NGA.		
THE CONTRACTOR IS ON SCHEDULE ☐ YES ☒ NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.		
PER CENT OF WORK COMPLETED - 70%					
PER CENT OF FUNDS EXPENDED - NA					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT ☐ YES ☒ NO FP			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.		
☐ COST ☐ PERFORMANCE ☐ DELIVERY					
OVERALL PERFORMANCE OF CONTRACTOR					
1. ☐ OUTSTANDING 3. ☐ ABOVE AVERAGE 5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY					
2. ☐ EXCELLENT 4. ☒ AVERAGE 6. ☐ BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
☒ CONTINUE AS PROGRAMMED ☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE					
☐ TERMINATE ☐ OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 19 April 1966 Telecon					
SIGNATURE OF INSPECTOR			DIVISION		
INSPECTOR					
Approved For Release 2005/02/17 : CIA-RDP78B04770A00010057-8					

☒ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110057-8
NARRATIVE REPORT

☒ INTERIM☐ FINAL

The project monitor attempted to call [] and found that they were both out of the country and would not return until 1 May 1966. [] was available and provided the following information.

1. The computer, the logic, and the programs have been completed for the AP-3 system, but the final debugging and checkout cannot be accomplished until the comparator and plotter are received from [] and integrated into the total system.

2. The latest information they have is that [] still expects to ship their portion of the system to [] during the latter part of May.

The project monitor informed [] that TID was most anxious to receive a proposal covering a capability to extend the focal length range and to add strip and oblique strip stereo plotting to the AP-3 system. [] stated that he had completed his investigation and study of this matter and although it may be difficult, it is possible. He has prepared a proposal and turned it over to [] but we will not be able to get the proposal until it is approved by both [] On this basis, we will not receive it until the middle of May 1966.

☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110057-8

☐ CONFIDENTIAL☒ SECRET